POLREP #60 - SEMSDodD 2330174
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
ATTN: GREGG CRYSTALL AND JOHN RILEY
I. SITUATION: (AS OF 1830 HOURS TUESDAY, JUNE. 13, TO
INCLUDE MONDAY, JUNE 12)
A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL
OPERATIONS .
B. PERSONNEL ON-SCENE:_6/12/95 6/13/95
EPA - 1 EPA - 1
TAT - 2 TAT - 2
ERCS -13 ERCS -13
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830) .
D. WEATHER CONDITIONS: TEMPERATURES IN THE MID 70’S
WITH SCATTERED SHOWERS AND VARIABLE WINDS.
E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND
AFTER ALL HOT ZONE OPERATIONS.
F. ESTIMATED COSTS: COSTS TO DATE
06/13/95 CEILING
EPA DIRECT $ 37,897 $ 83,500
EPA INDIRECT § 60,512 $ 96,000
ERCS $ 857,096 $1,350,000
TAT $ 123,529 $ 155,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 236,000
TOTAL $1,112,224 $1, 955,000
II. ACTIONS TAKEN

A.

MK

TANK CLEANING OPERATIONS COMPLETED IN THE BASEMENT
OF THE LACQUER BUILDING.

ERCS BEGAN TANK CLEANING OPERATIONS IN THE SUB-
BASEMENT AREA OF THE MAIN BUILDING.

ERCS CHEMIST CONTINUED TO CHARACTERIZE AND STAGE
DRUMS GENERATED DURING TANK CLEANING OPERATIONS FOR
FUTURE DISPOSAL.

ERCS COMPLETED DRUM CRUSHING OPERATIONS. THE



.CRUSHED DRUMS WERE STAGED FOR FUTURE DISPOSAL.

E. ERCS COMPLETED CLEAN-UP OPERATIONS IN THE OFFICE
AREAS OF THE MAIN BUILDING.

F. TAT CONTINUED TO CONDUCT CONTINUOUS AIR MONITORING
DURING ALL HOT ZONE OPERATIONS.

IITI. FUTURE ACTIONS

A. ERCS TO CONTINUE TANK CLEANING OPERATIONS IN THE
SUB-BASEMENT; ERCS TO BEGIN CLEAN-UP FROM TANK
CLEANING OPERATIONS IN THE SUB-BASEMENT AND
BASEMENT OF THE LACQUER BUILDING.

B. ERCS TO HEPA-VAC SUB-BASEMENT AND DRUM STAGING
ROOM.

C. OVERPACKED DRUMS FROM CONSOLIDATION AND BULKING
OPERATIONS, RCRA EMPTY DRUMS, PPE, AND PIGMENTS TO
BE TRANSPORTED OFF-SITE FOR DISPOSAL.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





